Figure 5-1

REMEDIAL INVESTIGATION, RISK ASSESSMENT, AND FEASIBILITY STUDY SCHEDULE

BERRY'S CREEK STUDY AREA
YYYY XX, 2016

Draft - For Discussion Purposes Only
August 22, 2016

Task

Remedial Investigation (RI) Report

Prepare and Submit Draft Rl Report

Prepare and Submit Revised RI Report

Baseline Ecological Risk Assessment (BERA)

Prepare and Submit Draft BERA Report

Prepare and Submit Revised BERA Report

Baseline Human Health Risk Assessment (BHHRA)

Prepare and Submit Draft BHHRA Report

Prepare and Submit Revised BHHRA Report

Feasibility Study (FS)

Perform Treatability and Pilot Studies (TS/PS) and Prepare Draft Report

Development and Screening of Remedial Alternatives Memorandum (DSRAM) Agency Review and Comment

Response/Discussion of DSRAM Comments

Prepare and Submit RI/FS Workplan Addendum for FS

Detailed Alternatives Analysis

Presentation to USEPA

Prepare and Submit Revised FS Report

Document Preparation or Field Work
Agency Review

* The TS/PS report will be revised per agency comments and included as an appendix in the draft FS Report.



